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006-100-004 HVAC System Upgrade Core Construction $5,375.93 
102-514-500 ADA Design - Construction Phase Otto Baum Company Inc $2,962.17 
104-030-011 Rehabilitate Interior and Exterior (702) United Constructors Building Corporation $0.00 
104-212-011 Final Stabilization & Begin Restoration-Hotel FlorencePath Construction Company Inc $1,477.53 

Final Stabilization & Begin Restoration-Hotel FlorenceCalumet City Plumbing & Heating Co Inc $5,269.35 
250-025-022 Upgrade HVAC System Argon Electric Company Inc ($13,462.89)

Upgrade HVAC System Linear Electric Inc $33,164.93 
291-125-001 Metro-East Forensic Laboratory (701) Contegra Construction Company LLC ($5,834.72)

Metro-East Forensic Laboratory (701) Contegra Construction Company LLC $2,456.15 
Metro-East Forensic Laboratory (701) Contegra Construction Company LLC $5,824.00 

321-125-050 Upgrade Fire Alarm System Facility Wide B & B Electric Inc $0.00 
546-345-011 Replace Roof/Exterior Repairs - Armory Johnco Construction Inc $17,596.56 
810-046-016 Construct Community Technology Center Sollitt George Construction Company The ($71,737.69)

Construct Community Technology Center Sollitt George Construction Company The $4,155.22 
Construct Community Technology Center Sollitt George Construction Company The $11,446.11 
Construct Community Technology Center Sollitt George Construction Company The $20,701.19 

810-074-018 Construct Applied Technology Addition Broeren Russo Construction Inc ($16,402.50)
Construct Applied Technology Addition Rich G A & Sons Inc ($14,544.10)
Construct Applied Technology Addition Bodine Electric of Decatur d/b/a (Rathje Enterprises Inc) ($2,433.78)

825-020-143 Construct Transportation Education Center River City Construction LLC $4,840.87 
Construct Transportation Education Center River City Construction LLC $11,648.91 

825-030-067  New Science Bldg Amsco Mechanical Inc $0.00 
 New Science Bldg Automatic Fire Sprinkler LLC
 New Science Bldg Belleville Mechanical Inc
 New Science Bldg Pyramid Electrical Contractors Inc
 New Science Bldg Williams Brothers Construction Inc
 New Science Bldg Pyramid Electrical Contractors Inc $3,483.57 
 New Science Bldg Amsco Mechanical Inc $5,066.14 
 New Science Bldg Amsco Mechanical Inc $7,580.18 
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825-030-067  New Science Bldg Belleville Mechanical Inc $16,872.82 
830-010-331 Plan/Construct Electrical and Computer Engineering BuildingWilliams Brothers Construction Inc ($16,912.00)
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